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SUBCHAPTER F—SPECIAL CATEGORIES OF CONTRACTING 

PART 1034—MAJOR SYSTEM 
ACQUISITION 

Subpart 34.0—General 

Sec. 
1034.001 Definitions. 
1034.004 Acquisition strategy. 

AUTHORITY: 41 U.S.C. 1707. 

Subpart 34.0—General 

1034.001 Definitions. 

As used in this part— 
Development, Modernization, Enhance-

ment (DME) is the portion of an IT in-
vestment/project which deals with de-
veloping and implementing new or en-
hanced technology in support of an 
agency’s mission. 

Major acquisitions for development are 
defined as contracts, awarded in sup-
port of one or more Major IT invest-
ments with DME activities, which 
meet the contract threshold for fully 
applying FAR 34.2 procedures. 

Performance-based acquisition manage-
ment means a documented, systematic 
process for program management, 
which includes integration of program 
scope, schedule and cost objectives, es-
tablishment of a baseline plan for ac-
complishment of program objectives, 
and use of earned value techniques for 
performance measurement during exe-
cution of the program. A performance- 
based acquisition (as defined in FAR 
37.101) or an acquisition with a defined 
quality assurance plan that includes 
performance standards/measures 
should be the basis for monitoring the 
contractor. 

[76 FR 42057, July 18, 2011, as amended at 80 
FR 11596, Mar. 4, 2015] 

1034.004 Acquisition strategy. 

(a) A program manager’s acquisition 
strategy written at the system or in-
vestment level in accordance with FAR 
7.103(e) shall include at a minimum: 

(1) The relationship of each indi-
vidual acquisition (Contract, Delivery 
Order, Task Order, or Interagency 
Agreement) to the overall investment 

requirements and management struc-
ture; 

(2) What work is being performed in- 
house (by government personnel) 
versus contracted out for the invest-
ment; 

(3) A description of the effort, by ac-
quisition, and the plans to include re-
quired clauses in the acquisitions; 

(4) A timetable of major acquisition 
award and administration activities, 
including plans for contract transi-
tions; 

(5) An investment/system surveil-
lance plan; 

(6) Financial and human resource re-
quirements to manage the acquisition 
processes through the investment 
lifecycle; 

(7) Consideration of optimal contract 
types, including considerations of per-
formance based approaches, small busi-
ness utilization, Section 508, etc.; and 

(8) Assurances that the acquisition 
strategy section and supporting acqui-
sition plans will maximize competi-
tion, including enabling downstream 
competition through avoidance of ven-
dor ‘‘lock in’’. 

(b) The acquisition strategy shall be 
approved by a chartered interdiscipli-
nary acquisition team that includes a 
representative of the procurement or-
ganization designated in accordance 
with bureau procedures. 

PART 1036—CONSTRUCTION AND 
ARCHITECT-ENGINEER CONTRACTS 

AUTHORITY: 41 U.S.C. 418b. 

SOURCE: 76 FR 42057, July 18, 2011, unless 
otherwise noted. 

Subpart 1036.6—Architect- 
Engineer Services 

1036.602–5 Short selection process for 
contracts not to exceed the sim-
plified acquisition threshold. 

Bureaus are authorized to use either 
process. 

VerDate Sep<11>2014 11:31 Nov 30, 2015 Jkt 235218 PO 00000 Frm 00604 Fmt 8010 Sfmt 8010 Q:\48\48V5.TXT 31lp
ow

el
l o

n 
D

S
K

54
D

X
V

N
1O

F
R

 w
ith

 $
$_

JO
B


		Superintendent of Documents
	2016-07-07T19:41:22-0400
	US GPO, Washington, DC 20401
	Superintendent of Documents
	GPO attests that this document has not been altered since it was disseminated by GPO




